

IWD DWC EDI R3.1 FROI SROI Announcement	
IWD DWC FROI SROI R3.1 FROI SROI EDI Implementation Announcement Distributed	11/8/2017
Trading Partner and EDI Vendor Testing IWD DWC EDI R3.1 FROI SROI with IWD DWC	
Testing will begin again: Trading Partners and EDI Vendors (Note: For MTC UR testing, please test with a Date Of Injury prior to 12/16/2018)	4/1/2019
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	5/1/2019
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	6/3/2019
Additional Testing can continue through: Trading Partners and EDI Vendors	7/8/2019
Trading Partners: IWD DWC EDI R3.1 FROI SROI Pre-Production - Stop Release 2	
7/3/19 (Wed) – Trading Partners stop sending EDI Release 2.0 data as of close of business 7/2/2019: Trading Partners to ensure the last reportable Release 2.0 EDI through 7/2/2019, is sent to and received by IWD DWC by no later than 7/3/2019 at 2:00 am CST. All Release 2.0 EDI not received by IWD DWC on 7/3/19 by 2:00 AM CST must be submitted to ISO electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date of 7/16/19.	7/3/2019
Production - Trading Partners, IWD DWC and ISO	
7/16/19 Trading Partner Mandate Date for EDI Claims Release 3.1 - Trading Partners START sending EDI data since the cutoff on 7/2/19 so Trading Partners should send data for 7/3/19 forward in Release 3.1 format. All Release 2.0 EDI not received by IWD DWC on 7/3/19 by 2:00 AM CST must be submitted to ISO electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date of 7/16/19.	7/16/2019
ISO processes all IWD DWC EDI R3.1 FROI and SROI files received. ISO Returns acknowledgments. ISO Sends FROI SROI To IWD DWC.	7/19/2019
7/22/19 IOWA WCES System Go-Live	7/22/2019